

From here to launch

Everything below is what actually happens, in the order it happens. No stage of this is a surprise, and nothing is decided without you.

THE BUILD

DAYS 0

You approve, we start

The advance arrives and the build begins on the start date in your agreement. You send us whatever materials you already have — we work with what exists and tell you plainly if something's missing.

DAYS 1-7

Structure and copy

We build the full page structure and write every line of copy around your actual services, credentials, and patients. You see it as it develops — not at the end.

DAYS 7-12

Design and build

The real site, on a real URL, working on a phone and on desktop. Not a picture of a website — the website.

DAYS 12-16

Your revisions

Two full rounds, included. This is where copy gets finalized — you read every word and change anything you want. Nothing goes live that you haven't read.

DAYS 16-21

Launch

We set up hosting on your own account, upload the site and handle the switch; we'll tell you which plan to choose. The domain stays yours. Your old site stays up until the moment the new one is ready.

Two to three weeks, typically. Often faster if your materials are ready and your revisions come back quickly. We'd rather give you the honest range than a number designed to sound impressive.

THE COST

\$5,850

TOTAL

\$2,500

ADVANCE • RESERVES YOUR START

\$3,350

AT STAGING APPROVAL

That's the whole number. No hourly billing, no change-order fees, no charge for the two revision rounds. If we quote it, we build it for it.

Two new projects start each month.

The launch date is written into your agreement. If we're late, your final payment is reduced by \$200 for each full week, up to three weeks.

What's included

Up to 15 core pages

Complete design, development, and migration of up to 15 core pages (e.g., Home, About, Doctor Profiles, Main Treatments, Contact). For 90% of practices, this covers the entire website.

Expanded Scope \$125 PER EXTRA PAGE

If you require migration of an extensive service catalog, historical case studies, or a large blog archive beyond the core 15 pages, additional pages are billed at a flat rate of \$125 per page. We mutually agree on the exact page count before you pay anything. No surprises.

Built for phones first

Most of your patients arrive on a phone. That's where we design first and test hardest.

Speed and accessibility

Built to target 90+ on Google PageSpeed and WCAG 2.1 AA. We test both before launch and share the results with you. This also helps older patients.

Two revision rounds

Included in the price, not billed separately.

How payment works. Payment is a USD bank wire (SWIFT) to our business account. We are a registered sole proprietorship based in Armenia; the invoice carries the full legal details. \$2,500 to begin reserves your start slot. \$3,350 is due when you approve the staging version, before we switch your domain. Wires usually take a few business days. We begin on the start date in your agreement, once the advance has arrived. Send us your bank's transfer confirmation and we hold your slot. Everything is in a written agreement you can read before you pay anything.

Short list. If you don't have something, say so — we work with what exists.

Domain access

So we can point the new site to your existing address at launch. If you're not sure who holds it, we'll help you find out.

Photos IF YOU HAVE THEM

The specific photos you want to see on the new site. If you don't send specific ones, we will simply use all the photos from your current website. During the Stage 2 revision round, you can provide any new photos you want to add, change, or remove, and tell us exactly where they should go.

Video OPTIONAL

If you have anything — a tour, a patient story, a procedure explainer — send it. If not, nothing changes.

Your logo IF YOU HAVE A VECTOR FILE

A .svg, .ai, or .eps if one exists. A high-resolution PNG works too.

Anything you want said

A service you want featured, a distinction you're proud of, something patients always ask about. If it matters to you, it goes on the site.

ABOUT THE WORDS

Three ways to handle the copy. You pick — and you can change your mind during the revision rounds.

Keep what you have

We use the text from your current site, cleaned up and reorganized. Fastest, and nothing about your practice changes.

Rewrite it entirely

We write everything fresh, based on your services and what your patients actually say. You approve every line before launch.

A mix

Most practices land here. Keep the parts you like, rewrite the rest. We'll tell you which sections we'd change and why.

You read everything before it goes live. Copy is finalized in the revision rounds — nothing is published that you haven't approved, and changing your mind at that stage costs nothing.

Everything in writing

We work asynchronously by design. Every request, every revision, every decision is written down — so nothing gets misremembered and you have a record of everything agreed.

Write whenever it suits you: between patients, at the end of the day, at midnight. You'll have a reply by the next morning your time, including weekends.

If you'd rather talk, our coordinator will call you at a time that suits you.

One point of contact

You deal with the person building your site. Nothing is passed between account managers, and nothing gets lost in a handoff.

Ready to start

Once your advance arrives, we begin the same day — no separate kickoff meeting needed.

Questions before you decide? Ask them. All of them. We'd rather answer twenty questions now than have you wondering after you've paid.

Hayk Shirinyan

hs-frontend.online

September 22, 2026